
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/22/2003

ESTIMATE SUMMARY 10:35:41

CONTID: C12710         ESTIMATE NO: 0018 PROG 1998

PCN: 12710-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ESCALANTE - WEST PERCENT TIME:

PROJECT NO: NH 0501-040                   

ESCALANTE - WEST

NAME OF ROAD: US 50 - PHASE 4

PROJECT COUNTIES: DELTA

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 05/20/2003 DATE TIME STARTED 11/30/2001

22419 COUNTY ROAD G DATE LET 10/04/2001 DATE WORK BEGAN 11/30/2001

 DATE AWARDED 10/18/2001 DATE TIME STOPPED 10/15/2003

 DATE CONTRACT EXECUTED 11/05/2001 DATE ACCEPTED 10/15/2003

CORTEZ CO 80132     970/565-8000 DATE NOTICE TO PROCEED 11/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,474,159.87 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,197,992.70 NON-PARTICIPATING 3,780.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.86

WORK DAYS

WORK DAYS

82.55%

2,002,667.42

3,780.00

3,780.00

3,772.50

$

$

$

$

81,000.00

9,390,492.45

9,471,492.45

228,410.96

9,699,903.41

-27,439.64

0.00

9,672,463.77

0.00

AMOUNT DUE 9,672,463.77 3,772.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,772.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

227.0 TIME ALLOW: 350

ORIG TIME ALLOW: 350
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0010 REMOVAL OF PIPE 309.600

0.000

202-00035  
 

328.500

M   

65.00000 20,124.00309.600

0.00

0015 REMOVAL OF ASPHALT MAT 93,143.000

0.000

202-00220  
 

93,433.700

M2  

0.80000 74,514.4093,143.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 6,144.800

0.000

202-00240  
 

23,908.800

M2  

0.90000 5,530.326,144.800

0.00

0025 *REMOVAL OF PAVEMENT MARKING 207.660

0.000

202-00250  
 

247.030

M2  

17.00000 3,530.22207.660

0.00

0030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.250

0.000

202-00495  
 

1.250

L S 

1,100.00000 1,375.001.250

0.00

0035 REMOVAL OF GROUND SIGN 53.000

0.000

202-00810  
 

55.000

EACH

33.00000 1,749.0053.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,187.000

0.000

202-01130  
 

2,187.000

M   

6.00000 13,122.002,187.000

0.00

0045 *REMOVAL OF END ANCHORAGE 22.000

0.000

202-01300  
 

22.000

EACH

160.00000 3,520.0022.000

0.00

0050 PLUG CULVERT 3.000

0.000

202-04001  
 

3.000

EACH

200.00000 600.003.000

0.00

0055 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 682,266.510

0.000

203-00010  
 

678,176.000

M3  

3.50000 2,387,932.79682,266.510

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 MUCK EXCAVATION 5,945.210

0.000

203-00100  
 

6,107.210

M3  

6.00000 35,671.265,945.210

0.00

0065 BLADING 19.500

0.000

203-01500  
 

63.500

HOUR

90.00000 1,755.0019.500

0.00

0070 DOZING 48.500

0.000

203-01550  
 

48.500

HOUR

60.00000 2,910.0048.500

0.00

0075 STRUCTURE EXCAVATION 2,431.900

0.000

206-00000  
 

2,568.600

M3  

8.00000 19,455.202,431.900

0.00

0080 STRUCTURE BACKFILL (CLASS 1) 741.000

0.000

206-00100  
 

741.000

M3  

30.00000 22,230.00741.000

0.00

0085 EROSION LOG 0.000

0.000

208-00005  
 

30.800

M   

23.00000 0.000.000

0.00

0090 EROSION LOG (SPECIAL) 1,935.950

0.000

208-00006  
 

3,115.950

M   

18.00000 34,847.101,935.950

0.00

0090 MATERIAL ALLOWANCE STOCKPILE FOR SPECIAL EROSION LOG 0.000

0.000M   

9.75400 0.000.000

0.00

0095 EROSION CONTROL SUPERVISOR 0.700

0.100

208-00200  
 

1.000

L S 

5,000.00000 4,000.000.800

500.00

0100 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

0.000

L   

0.20000 0.000.000

0.00

0105 RESET STRUCTURE 0.500

0.000

210-00001  
 

1.000

EACH

1,100.00000 550.000.500

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 RESET MARKER 1.000

0.000

210-00060  
 

1.000

EACH

530.00000 530.001.000

0.00

0115 RESET BARRICADE 0.000

0.000

210-00070  
 

0.000

EACH

530.00000 0.000.000

0.00

0120 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

105.00000 0.000.000

0.00

0125 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

0.000

EACH

80.00000 0.000.000

0.00

0130 *SEEDING (NATIVE) 31.700

0.000

212-00006  
 

45.250

HA  

1,200.00000 38,040.0031.700

0.00

0135 *MULCHING (WEED FREE STRAW) 31.700

0.000

213-00004  
 

44.080

HA  

650.00000 20,605.0031.700

0.00

0140 *MULCH TACKIFIER 4,890.490

0.000

213-00061  
 

7,106.800

KG  

4.50000 22,007.214,890.490

0.00

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

M2  

2.60000 0.000.000

0.00

0150 *AGGREGATE BASE COURSE (CLASS 1) 88,982.500

0.000

304-01005  
 

89,040.100

M3  

19.00000 1,690,667.5088,982.500

0.00

0150 MATERIAL ALLOWANCE STOCKPILE FOR ABC CLASS 1 0.000

0.000M3  

8.20000 0.000.000

0.00

0150 MATERIAL ALLOWANCE STOCKPILE FOR ABC CLASS 1 0.000

0.000M3  

8.20000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0150 MATERIAL ALLOWANCE REVISED STOCKPILE FOR ABC CLASS 1 0.000

0.000M3  

10.61000 0.000.000

0.00

0155 *AGGREGATE BASE COURSE (CLASS 6) 46,786.860

0.000

304-06000  
 

48,486.130

T   

11.50000 538,048.8946,786.860

0.00

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 154.060

0.000

403-00720  
 

204.990

T   

150.00000 23,109.00154.060

0.00

0165 *STONE MASTIC ASPHALT 0.000

0.000

403-09110  
 

26,902.000

T   

25.00000 0.000.000

0.00

0165 MATERIAL ALLOWANCE SMA AGGREGATE STOCKPILE #1 22,865.979

0.000TON 

7.65000 174,924.7422,865.979

0.00

0170 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 52,425.920

0.000

403-34801  
 

54,818.410

T   

19.00000 996,092.4852,425.920

0.00

0170 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 3,706.082

0.000T   

7.60000 28,166.223,706.082

0.00

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

2,047.888

T   

275.00000 0.000.000

0.00

0180 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,153.080

0.000

411-03352  
 

3,294.890

T   

165.00000 520,258.203,153.080

0.00

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 15,643.000

0.000

411-10255  
 

21,869.000

L   

0.30000 4,692.9015,643.000

0.00

0190 *EMULSIFIED ASPHALT (PRIME COAT) 174,917.400

0.000

411-10300  
 

174,917.400

L   

0.30000 52,475.22174,917.400

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0195 GEOTEXTILE (DRAINAGE) (CLASS A) 874.600

0.000

420-00110  
 

1,011.300

M2  

3.50000 3,061.10874.600

0.00

0200 GEOTEXTILE (SEPARATOR) (CLASS A) 1,817.500

0.000

420-00130  
 

1,817.500

M2  

1.30000 2,362.751,817.500

0.00

0205 RIPRAP (225 MM) 233.900

0.000

506-00209  
 

284.700

M3  

60.00000 14,034.00233.900

0.00

0210 RIPRAP (450 MM) 86.000

0.000

506-00218  
 

86.000

M3  

60.00000 5,160.0086.000

0.00

0215 CONCRETE CLASS D (BOX CULVERT) 271.000

0.000

601-03030  
 

271.000

M3  

420.00000 113,820.00271.000

0.00

0220 *REINFORCING STEEL 27,110.000

0.000

602-00000  
 

27,110.000

KG  

1.10000 29,821.0027,110.000

0.00

0225 450 MM REINFORCED CONCRETE PIPE 226.000

0.000

603-01180  
 

226.000

M   

130.00000 29,380.00226.000

0.00

0225 MATERIAL ALLOWANCE STOCKPILE FOR 450 MM RCP 0.000

0.000M   

41.00400 0.000.000

0.00

0230 600 MM REINFORCED CONCRETE PIPE 580.860

0.000

603-01240  
 

580.860

M   

170.00000 98,746.20580.860

0.00

0230 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 0.000

0.000M   

55.77300 0.000.000

0.00

0230 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 0.000

0.000M   

55.77300 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0235 750 MM REINFORCED CONCRETE PIPE 56.200

0.000

603-01300  
 

56.200

M   

230.00000 12,926.0056.200

0.00

0235 MATERIAL ALLOWANCE STOCKPILE FOR 750 MM RCP 0.000

0.000M   

78.72000 0.000.000

0.00

0240 900 MM REINFORCED CONCRETE PIPE 248.700

0.000

603-01360  
 

236.700

M   

270.00000 67,149.00248.700

0.00

0240 MATERIAL ALLOWANCE STOCKPILE FOR 900MM RCP 0.000

0.000M   

106.63700 0.000.000

0.00

0240 MATERIAL ALLOWANCE STOCKPILE FOR 900MM RCP 0.000

0.000M   

106.63700 0.000.000

0.00

0245 1050 MM REINFORCED CONCRETE PIPE 36.800

0.000

603-01420  
 

36.800

M   

360.00000 13,248.0036.800

0.00

0250 1200 MM REINFORCED CONCRETE PIPE 16.000

0.000

603-01480  
 

16.000

M   

420.00000 6,720.0016.000

0.00

0255 1500 MM REINFORCED CONCRETE PIPE 22.700

0.000

603-01600  
 

22.700

M   

600.00000 13,620.0022.700

0.00

0255 MATERIAL ALLOWANCE STOCKPILE FOR 1500 MM RCP 0.000

0.000M   

246.06200 0.000.000

0.00

0260 450 MM REINFORCED CONCRETE END SECTION 17.000

0.000

603-05018  
 

17.000

EACH

550.00000 9,350.0017.000

0.00

0265 600 MM REINFORCED CONCRETE END SECTION 28.000

0.000

603-05024  
 

28.000

EACH

700.00000 19,600.0028.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 750 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05030  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0275 900 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05036  
 

3.000

EACH

1,400.00000 4,200.003.000

0.00

0280 1050 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05042  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0285 1200 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0290 1500 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05060  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0295 450 MM PIPE SAFETY END TREATMENT 4.000

0.000

603-33018  
 

6.000

EACH

550.00000 2,200.004.000

0.00

0300 900 MM PIPE SAFETY END TREATMENT 1.000

0.000

603-33036  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0305 1050 MM PIPE SAFETY END TREATMENT 1.000

0.000

603-33042  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0310 1200 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33048  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0315 1500 MM PIPE SAFETY END TREATMENT 1.000

0.000

603-33060  
 

1.000

EACH

4,400.00000 4,400.001.000

0.00

0320 INLET TYPE C (2 M) 4.000

0.000

604-00305  
 

8.000

EACH

1,900.00000 7,600.004.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0325 INLET TYPE C (4 M) 1.000

0.000

604-00310  
 

2.000

EACH

3,200.00000 3,200.001.000

0.00

0330 VANE GRATE INLET (2 M) 5.000

0.000

604-25005  
 

5.000

EACH

1,600.00000 8,000.005.000

0.00

0335 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,456.750

0.000

606-00301  
 

2,057.600

M   

36.00000 52,443.001,456.750

0.00

0335 MATERIAL ALLOWANCE STOCKPILE FOR GUARDRAIL TYPE 3 240.000

0.000M   

18.00000 4,320.00240.000

0.00

0340 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

1,387.500

M   

145.00000 0.000.000

0.00

0345 *END ANCHORAGE TYPE 3D 5.000

0.000

606-01340  
 

8.000

EACH

470.00000 2,350.005.000

0.00

0350 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0355 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000

0.000

606-02001  
 

7.000

EACH

1,450.00000 7,250.005.000

0.00

0360 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

325.000

EACH

12.00000 0.000.000

0.00

0365 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

87.000

EACH

13.00000 0.000.000

0.00

0370 *DELINEATOR (TYPE III) 10.000

0.000

612-00003  
 

58.000

EACH

14.00000 140.0010.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

28.740

M2  

135.00000 0.000.000

0.00

0380 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

30.060

M2  

220.00000 0.000.000

0.00

0385 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

32.400

M   

7.00000 0.000.000

0.00

0390 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

91.500

M   

19.00000 0.000.000

0.00

0395 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

131.800

M   

60.00000 0.000.000

0.00

0400 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0405 *IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

17,500.00000 0.000.000

0.00

0405 MATERIAL ALLOWANCE STOCKPILE FOR QUADGUARD 2.000

0.000EACH

10,500.00000 21,000.002.000

0.00

0410 DN100 PLASTIC PIPE 70.000

0.000

619-50320  
 

70.000

M   

65.00000 4,550.0070.000

0.00

0415 *CONSTRUCTION SURVEYING 0.856

0.000

625-00000  
 

1.000

L S 

126,000.00000 107,856.000.856

0.00

0420 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

16.500

HOUR

130.00000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0425 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

800,000.00000 800,000.001.000

0.00

0430 *PAVEMENT MARKING PAINT 4,625.630

0.000

627-00001  
 

5,340.730

L   

9.00000 41,630.674,625.630

0.00

0435 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

2,416.580

L   

19.00000 0.000.000

0.00

0440 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

1.000

EACH

210.00000 0.000.000

0.00

0445 *FLAGGING 12,458.250

0.000

630-00000  
 

15,103.250

HOUR

23.00000 286,539.7512,458.250

0.00

0450 *TRAFFIC CONTROL INSPECTION 233.000

30.000

630-00007  
 

316.000

DAY 

105.00000 27,615.00263.000

3,150.00

0455 *TRAFFIC CONTROL MANAGEMENT 243.000

0.000

630-00012  
 

337.500

DAY 

330.00000 80,190.00243.000

0.00

0460 *FLASHING BEACON (PORTABLE) 1.800

0.000

630-80001  
 

2.000

EACH

420.00000 756.001.800

0.00

0465 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.300

0.000

630-80336  
 

7.000

EACH

700.00000 4,410.006.300

0.00

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.900

0.000

630-80341  
 

11.000

EACH

105.00000 1,039.509.900

0.00

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000

0.000

630-80342  
 

72.000

EACH

105.00000 5,670.0054.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

0.000

630-80343  
 

10.000

EACH

210.00000 1,890.009.000

0.00

0485 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.800

0.000

630-80357  
 

2.000

EACH

800.00000 1,440.001.800

0.00

0490 *PORTABLE MESSAGE SIGN PANEL 163.000

1.000

630-80359  
 

294.000

DAY 

130.00000 21,320.00164.000

130.00

0495 *DRUM CHANNELIZING DEVICE 297.900

0.000

630-80360  
 

500.000

EACH

55.00000 16,384.50297.900

0.00

0500 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.100

0.000

630-80363  
 

9.000

EACH

55.00000 445.508.100

0.00

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 21.600

0.000

630-80364  
 

24.000

EACH

55.00000 1,188.0021.600

0.00

0510 *CONCRETE BARRIER (TEMPORARY) 941.400

0.000

630-80370  
 

1,046.000

M   

85.00000 80,019.00941.400

0.00

0515 *TRAFFIC CONE 42.300

0.000

630-80380  
 

378.000

EACH

21.00000 888.3042.300

0.00

0520 *IMPACT ATTENUATOR (TEMPORARY) 1.800

0.000

630-85010  
 

2.000

EACH

4,700.00000 8,460.001.800

0.00

0525 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0535 F/A ON-THE-JOB TRAINEE 1,677.600

0.000

700-70020  
 

1,677.600

EACH

1.00000 1,677.601,677.600

0.00

0540 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-21,418.070

F A 

1.00000 0.000.000

0.00

0550 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A FUEL COST ADJUSTMENT 8,138.790

0.000

700-70035  
 

12,976.080

F A 

1.00000 8,138.798,138.790

0.00

0560 F/A RELOCATE WEATHER STATION 4,162.660

0.000

700-70100  
 

4,162.660

F A 

1.00000 4,162.664,162.660

0.00

0600 FENCE (PLASTIC) (ENVIRONMENTAL PROTECTION) (CMO 003) 
(MCR LINE #1)

421.000

0.000

607-11525  
 

421.000

M   

7.99000 3,363.79421.000

0.00

0605 600 MM CSP (STOCKPILE DRAINAGE) (CMO 005) (MCR LINE 
#2)

127.100

0.000

603-10240  
 

127.100

M   

78.67000 9,998.96127.100

0.00

0610 ADDED ITEM (DOLLAR)/ (P. RED. AIR) (CONC. CL. D - BOX)
(CBC #1) (CMO 006)

-803.250

0.000

900-00006  
 

-803.250

DOL 

1.00000 -803.25-803.250

0.00

0615 FRENCH DRAIN (CBC #2) (CMO 007) (MCR LINE #4) 43.280

0.000

605-82200  
 

43.280

M   

48.54000 2,100.8143.280

0.00

0620 ADDED ITEM (DOLLAR)/ (PRICE RED. #4 SIEVE) (ABC - CL. 
1) (CMO 008)

-685.300

0.000

900-00006  
 

-685.530

DOL 

1.00000 -685.30-685.300

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0625 ADDED ITEM (LUMP SUM)/ (DELETE LONGITUDINAL JOINT 
STUDY) (CMO 009) (MCR LINE #6)

-1.000

0.000

900-00014  
 

-1.000

L S 

300.00000 -300.00-1.000

0.00

0630 ADDED ITEM (CUBIC METER)/ (PIT RUN) (CMO 011) (MCR 
LINE #5)

1,796.000

0.000

900-00003  
 

1,796.000

M3  

9.60000 17,241.601,796.000

0.00

0635 *ADDED ITEM (LUMP SUM)/ (MOBILIZATION) (ROCK FALL 
PROTECTION) (CMO 010)

1.000

0.000

900-00014  
 

1.000

L S 

3,200.00000 3,200.001.000

0.00

0640 TRUCK (DUMP) (ROCK FALL PROTECTION) (CMO 010) 11.000

0.000

203-01582  
 

25.500

HOUR

60.00000 660.0011.000

0.00

0645 FRONT END LOADER (RUBBER) (ROCK FALL PROTECTION) (CMO 
010)

24.330

0.000

203-01590  
 

74.330

HOUR

72.00000 1,751.7624.330

0.00

0650 *ROCK ANCHOR (ROCK FALL PROTECTION) (CMO 010) 415.190

0.000

211-01200  
 

415.190

M   

110.00000 45,670.90415.190

0.00

0655 *WIRE MESH (ROCK FALL PROTECTION) (CMO 010) 11,398.270

0.000

607-55100  
 

11,385.570

M2  

15.95000 181,802.4111,398.270

0.00

0660 ADDED ITEM (EACH)/ (CMO 013) (OVERWEIGHT TRUCK 
PENALTIES)

-41.000

0.000

900-00007  
 

-48.000

EACH

20.00000 -820.00-41.000

0.00

0665 MULCHING (HYDRAULIC) (ADDED ITEM) (CMO 014) (MCR LINE 
#7)

0.810

0.000

213-00011  
 

1.170

HA  

1,650.00000 1,336.500.810

0.00

0670 ADDED ITEM (LUMP SUM)/ EQUITABLE ADJUSTMENT FOR 
#105-008, (CMO 015)

1.000

0.000

900-00014  
 

1.000

L S 

63,355.25000 63,355.251.000

0.00

0675 ADDED ITEM (EACH)/ QUADGUARD UPGRADE, (CMO 016) 0.000

0.000

900-00007  
 

2.000

EACH

12,760.00000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0680 ADDED ITEM (DOLLAR)/ MOB. FOR EXTRA WIRE MESH WORK, 
(CMO 017) (MCR LINE #8)

2,750.000

0.000

900-00006  
 

2,750.000

DOL 

1.00000 2,750.002,750.000

0.00

0685 HERBICIDE TREATMENT (ADDED  ITEM) (CMO 018) (MCR LINE 
#9)

0.000

0.000

217-00020  
 

1.000

HOUR

300.00000 0.000.000

0.00

0690 F/A DRAINAGE IMPROVEMENT CO19 MCR LI 10 (DELETED 
10/20/03 BY CO23 MCR LI 16 SEE 0715)

0.000

0.000

700-70530  
 

0.000

F A 

10,550.00000 0.000.000

0.00

0695 F/A GROUTED RIPRAP RUN DOWN CO20 MCR LI 11(DEL. BY 
CO23 SEE 0720

0.000

0.000

700-70034  
 

0.000

F A 

26,000.00000 0.000.000

0.00

0700 F/A RIPRAP RUN DOWN CO21 MCR12 (DELETED BY CO23 MCR17 
SEE #0720)

0.000

0.000

700-70035  
 

0.000

F A 

8,700.00000 0.000.000

0.00

0705 END ANCHOR TY 3J (MCR LINE #14) (CMO 022) ADDTION OF 
END ANCHORAGES

0.000

0.000

606-01385  
 

1.000

EACH

632.50000 0.000.000

0.00

0710 END ANCHOR TY 3K (MCR LINE #15) (CMO 022) ADDTION OF 
END ANCHORAGES

0.000

0.000

606-01390  
 

1.000

EACH

1,309.00000 0.000.000

0.00

0715 F/A DRAINAGE IMPROVEMENT (ADDED ITEM) (CMO 023) (MCR 
LINE #16)

0.000

0.000

700-70530  
 

15,480.650

F A 

1.00000 0.000.000

0.00

0720 *FORCED ACCOUNTS CONSTRUCT GROUTED RIPRAP RUN DOWN 
(CMO 023, MCR LINE #17)

0.000

0.000

700-70034  
 

23,763.350

F A 

1.00000 0.000.000

0.00

0725 F/A CONSTRUCT RIPRAP RUN DOWN (CMO 023, MCR LINE #18) 0.000

0.000

700-70035  
 

5,029.600

F A 

1.00000 0.000.000

0.00

0730 REFLECTOR (MEDIAN BARRIER) (LDS MARKERS) (CMO 024, MCR
LINE # 19)

0.000

0.000

612-00060  
 

147.000

EACH

23.34000 0.000.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0735 ADDED ITEM (EACH)/ QUAD BEAM FENDER PANEL ASSEMBLY 
(CMO 025) (MCR LINE # 20)

0.000

0.000

900-00007  
 

6.000

EACH

499.00000 0.000.000

0.00

0740 BARRICADE (TY 3 M-D) (MCR LINE #21) (CMO 026) 0.000

0.000

614-80324  
 

1.000

EACH

1,799.33000 0.000.000

0.00

0745 STEEL SIGN POST (63.5X63.5 MM T) (MCR LINE #22) (CMO 
027)

0.000

0.000

614-00220  
 

3.060

M   

204.81000 0.000.000

0.00

0750 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE #23) 
(CMO 028)

0.000

0.000

627-30405  
 

5.760

M2  

170.20000 0.000.000

0.00

0755 FIELD OFFICE (CL 2) (WITH SANITARY FACILITY) (CMO 029)
(MCR LINE #24)

0.000

0.000

620-00002  
 

1.000

EACH

6,190.00000 0.000.000

0.00

0760 PREFORM THERMOPLASTIC PVMT MKG (MCR LINE #25) (CMO 
030)

0.000

0.000

627-00070  
 

18.000

M2  

83.87000 0.000.000

0.00

0765 CONC FOUNDATION PAD (MCR LINE #26) (CMO 031) 0.000

0.000

613-40000  
 

1.000

EACH

1,024.78000 0.000.000

0.00

CAT 9,249,529.403,780.0011,023,785.87CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE I-03-T 

0565 STRUCTURE EXCAVATION 1,159.000

0.000

206-00000  
 

1,159.000

M3  

8.00000 9,272.001,159.000

0.00

0570 STRUCTURE BACKFILL (CLASS 1) 2,059.000

0.000

206-00100  
 

2,059.000

M3  

30.00000 61,770.002,059.000

0.00

0575 CONCRETE CLASS D (BOX CULVERT) 567.000

0.000

601-03030  
 

567.000

M3  

420.00000 238,140.00567.000

0.00
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PCN: 12710-BID    ESTIMATE RUN 05/22/2003

PROJECT: NH 0501-040                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:35:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-03-T 

0580 *REINFORCING STEEL 54,720.000

0.000

602-00000  
 

54,720.000

KG  

1.10000 60,192.0054,720.000

0.00

CAT 369,374.000.00369,374.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0590 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0595 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

CAT 81,000.000.0081,000.00CURRENT AMT0400 $ $ $

$ 9,699,903.403,780.00$11,474,159.87$CURRENT AMTPROJECT TOTAL


